

Grantee: Pinellas County, FL

Grant: B-08-UN-12-0015

April 1, 2011 thru June 30, 2011 Performance Report

Grant Number:

B-08-UN-12-0015

Obligation Date:**Grantee Name:**

Pinellas County, FL

Award Date:**Grant Amount:**

\$8,063,759.00

Contract End Date:**Grant Status:**

Active

Review by HUD:

Original - In Progress

QPR Contact:

No QPR Contact Found

Disasters:**Declaration Number**

NSP

Narratives**Areas of Greatest Need:**

Pinellas County communities are experiencing high volumes of foreclosed and abandoned properties. Based on data provided by HUD and additional analysis conducted by the County, several areas are experiencing high risks of abandonment, high concentrations of subprime loans, and high predictions of additional foreclosures. Current foreclosed and abandoned properties, and the risk of additional properties being foreclosed or abandoned, are causing blighting conditions that are leading to declining home values.

Distribution and Uses of Funds:

Pinellas County will use NSP funds to acquire the properties in areas experiencing the greatest risks of abandonment, the highest concentrations of subprime loans, and at the highest risk of additional foreclosures. These steps will help stop the blighting influence these properties are having in our communities and slow down the decline in home values.

Definitions and Descriptions:**Low Income Targeting:****Acquisition and Relocation:****Public Comment:****Overall****This Report Period****To Date****Total Projected Budget from All Sources**

N/A

\$8,063,759.00

Total CDBG Program Funds Budgeted

N/A

\$8,063,759.00

Program Funds Drawdown

\$186,951.29

\$6,579,848.35

Program Funds Obligated	\$0.00	\$8,063,759.00
Program Funds Expended	\$100,910.19	\$7,136,166.01
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Progress Toward Required Numeric Targets

Requirement	Required	To Date
Overall Benefit Percentage (Projected)		0.00%
Overall Benefit Percentage (Actual)		0.00%
Minimum Non-Federal Match	\$0.00	\$0.00
Limit on Public Services	\$1,209,563.85	\$0.00
Limit on Admin/Planning	\$806,375.90	\$628,280.74
Limit on State Admin	\$0.00	\$0.00

Progress Toward Activity Type Targets

Progress Toward National Objective Targets

National Objective	Target	Actual
NSP Only - LH - 25% Set-Aside	\$2,015,939.75	\$2,468,039.92

Overall Progress Narrative:

During the quarter, initial monitoring of the Boardwalk Apartments multi-family rental housing project was completed. This 36 unit rental housing rehabilitation project is now complete. Other program activities during the quarter were limited to property maintenance.

The Department plans to transfer NSP properties to a Community Land Trust (CLT) and thereby insure long-term affordability. The Department continued to work with lending institutions to establish funding availability for CLT compatible mortgages for NSP home buyers and continues to develop the procedures for resale of remodeled properties.

Overall, Pinellas County has acquired 23 single family properties; 16 through the Acquisition Rehab Program and 7 through the Demolition Program. All 7 sub-standard houses have been demolished. Rehabilitation of 10 properties under the Acquisition Rehab Program has been completed. Additionally, NSP funds were used to acquire and rehabilitate a 36-unit, multi-family property through the Rental Program.

Quarter ending 3/31/11: 2 rehab projects were completed.

Quarter ending 12/31/10: 4 rehab projects were completed; two rehab projects underway.

Quarter ending 9/30/10: 4 rehab projects were completed.

Quarter ending 3/31/10: 5 properties inspected, 1 property recommended for acquisition, 1 offer made, 13 single-family properties and 1 multi-family rental property purchased.

Quarter ending 12/31/09: 113 properties inspected, 32 properties recommended for acquisition, 23 offers made, 10 properties purchased.

Quarter ending 9/30/09: 927 properties screened, 40 properties recommended for acquisition, 33 offers made, 9 offers accepted.

Quarter ending 7/30/09: 1,550 properties screened, 35 properties recommended for acquisition, 19 offers made, 6

offers accepted.

Project Summary

Project #, Project Title	This Report Period	To Date	
	Program Funds Drawdown	Project Funds Budgeted	Program Funds Drawdown
9999, Restricted Balance	\$0.00	\$0.00	\$0.00
ACQREHAB, Acquisition Rehab Program	\$0.00	\$2,313,721.79	\$1,750,093.85
ADMIN, Administration	\$47,016.97	\$806,376.00	\$628,280.74
BANK, Land Banking Program	\$0.00	\$0.00	\$0.00
DEMO, Demolition Program	\$0.00	\$410,281.33	\$327,062.86
DPA, Direct Homeownership Assistance	\$0.00	\$0.00	\$0.00
RENTAL, Rental Program	\$139,934.32	\$4,533,379.88	\$3,874,410.90

Activities

Grantee Activity Number: ADMIN-NSP

Activity Title: ADMIN-NSP

Activity Category:

Administration

Project Number:

ADMIN

Projected Start Date:

03/09/2009

Benefit Type:

N/A

National Objective:

N/A

Activity Status:

Under Way

Project Title:

Administration

Projected End Date:

03/09/2013

Completed Activity Actual End Date:

Responsible Organization:

Pinellas County Community Development

Overall

Apr 1 thru Jun 30, 2011

To Date

Total Projected Budget from All Sources	N/A	\$806,376.00
Total CDBG Program Funds Budgeted	N/A	\$806,376.00
Program Funds Drawdown	\$47,016.97	\$628,280.74
Program Funds Obligated	\$0.00	\$806,376.00
Program Funds Expended	\$36,675.55	\$658,188.13
Pinellas County Community Development	\$36,675.55	\$658,188.13
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Provide general administration and planning activities required to receive NSP funding and successfully implement the activities identified in the NSP program.

Location Description:

This activity will be carried out in the census tracts identified in Exhibit A; other census tracts may have equal need, as they are identified when implementing the programs.

Activity Progress Narrative:

Durin the quarter, the Community Development Department continued to conduct project management and compliance activities.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: AR-ACQ

Activity Title: AR-ACQ

Activity Category:

Acquisition - general

Project Number:

ACQREHAB

Projected Start Date:

03/03/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

Acquisition Rehab Program

Projected End Date:

03/03/2013

Completed Activity Actual End Date:

Responsible Organization:

Pinellas County Community Development

Overall

Apr 1 thru Jun 30, 2011

To Date

Total Projected Budget from All Sources	N/A	\$1,720,463.97
Total CDBG Program Funds Budgeted	N/A	\$1,720,463.97
Program Funds Drawdown	\$0.00	\$1,720,463.97
Program Funds Obligated	\$0.00	\$1,720,463.97
Program Funds Expended	\$0.00	\$1,720,463.97
Pinellas County Community Development	\$0.00	\$1,765,300.20
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

This activity will address neighborhood stabilization within the identified high priority areas through the acquisition of foreclosed properties. Properties purchased will be rehabbed and made available for resale. Properties acquired under this activity must meet the minimum 5% less than current market appraised value discount per property and the overall portfolio discount minimum of 15% total NSP portfolio. Intermediaries will be utilized to identify the most current inventory of foreclosed properties within our high priority areas. Negotiations with the lenders will need to meet the requirements established to obtain the maximum reasonable discount for the program. The purchase of specific foreclosed properties will be dependent upon the highest degree of neighborhood need and the availability of foreclosed properties that can be obtained at a price consistent with the discount requirements of NSP funding. The minimum affordability requirements will be consistent with the requirements of HOME: \$15,000 - 5 years; \$15,000-\$40,000 - 10 years; >\$40,000 - 15 years; New Construction - 20 years. If a home acquired through this activity is not able to be sold to an eligible homebuyer within a reasonable time, as determined by Pinellas County, the home may be considered for rental to an income qualified person.

Location Description:

This activity will be carried out in the targeted areas of Greatest Need. The specific properties will be evaluated and a final determination based on an analysis of location, amount of rehabilitation, ownership, and other criteria that may affect the affordability and resale ability. If the acquisition of properties within the areas of greatest is not feasible because of financial or economic feasibility and/or don't meet the discount requirements, the next highest priority area within the County will be targeted.

Activity Progress Narrative:

No new activity.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	0/16
# of Parcels acquired voluntarily	0	0/16

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/16
# of Singlefamily Units	0	0/16

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	0/0	0/16	0/16	0
# Owner Households	0	0	0	0/0	0/16	0/16	0

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Grantee Activity Number: AR-DISP

Activity Title: AR-DISP

Activity Category:

Disposition

Project Number:

ACQREHAB

Projected Start Date:

03/09/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

Acquisition Rehab Program

Projected End Date:

03/09/2013

Completed Activity Actual End Date:

Responsible Organization:

Pinellas County Community Development

Overall	Apr 1 thru Jun 30, 2011	To Date
Total Projected Budget from All Sources	N/A	\$0.00
Total CDBG Program Funds Budgeted	N/A	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Funds Obligated	\$0.00	\$0.00
Program Funds Expended	\$0.00	\$421.15
Pinellas County Community Development	\$0.00	\$421.15
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

This activity will address neighborhood stabilization within the identified high priority areas through the resale of foreclosed properties purchased and rehabbed through the AR-ACQ and AR-REHAB Activities. Properties will be sold to eligible homebuyers. The minimum affordability requirements will be consistent with the requirements of HOME: \$15,000 - 5 years; \$15,000-\$40,000 - 10 years; >\$40,000 - 15 years; New Construction - 20 years. If a home acquired through this activity is not able to be sold to an eligible homebuyer within a reasonable time, as determined by Pinellas County, the home may be considered for rental to an income qualified person.

Location Description:

This activity will be carried out in the targeted areas of Greatest Need. The specific properties will be evaluated and a final determination based on an analysis of location, amount of rehabilitation, ownership, and other criteria that may affect the affordability and resale ability. If the acquisition of properties within the areas of greatest is not feasible because of financial or economic feasibility and/or don't meet the discount requirements, the next highest priority area within the County will be targeted.

Activity Progress Narrative:

No new activity.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	0/16

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/16
# of Singlefamily Units	0	0/16

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	0/0	0/16	0/16	0
# Owner Households	0	0	0	0/0	0/16	0/16	0

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Grantee Activity Number: AR-REHAB

Activity Title: AR-REHAB

Activity Category:

Rehabilitation/reconstruction of residential structures

Project Number:

ACQREHAB

Projected Start Date:

03/03/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

Acquisition Rehab Program

Projected End Date:

03/03/2013

Completed Activity Actual End Date:

Responsible Organization:

Pinellas County Community Development

Overall	Apr 1 thru Jun 30, 2011	To Date
Total Projected Budget from All Sources	N/A	\$593,257.82
Total CDBG Program Funds Budgeted	N/A	\$593,257.82
Program Funds Drawdown	\$0.00	\$29,629.88
Program Funds Obligated	\$0.00	\$593,257.82
Program Funds Expended	\$64,177.54	\$465,728.96
Pinellas County Community Development	\$64,177.54	\$465,728.96
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

This activity will address neighborhood stabilization within the identified high priority areas through the rehabilitation of the foreclosed properties purchased through the AR-ACQ Activity.

Location Description:

This activity will be carried out in the targeted areas of Greatest Need. The specific properties will be evaluated and a final determination based on an analysis of location, amount of rehabilitation, ownership, and other criteria that may affect the affordability and resale ability. If the acquisition of properties within the areas of greatest is not feasible because of financial or economic feasibility and/or don't meet the discount requirements, the next highest priority area within the County will be targeted.

Activity Progress Narrative:

No new activity.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	0/16

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/16

of Singlefamily Units

0

0/16

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	0/0	0/16	0/16	0
# Owner Households	0	0	0	0/0	0/16	0/16	0

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: DEMO-ACQ

Activity Title: DEMO-ACQ

Activity Category:

Acquisition - general

Project Number:

DEMO

Projected Start Date:

03/09/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

Demolition Program

Projected End Date:

03/09/2013

Completed Activity Actual End Date:

Responsible Organization:

Pinellas County Community Development

Overall	Apr 1 thru Jun 30, 2011	To Date
Total Projected Budget from All Sources	N/A	\$326,977.86
Total CDBG Program Funds Budgeted	N/A	\$326,977.86
Program Funds Drawdown	\$0.00	\$326,977.86
Program Funds Obligated	\$0.00	\$326,977.86
Program Funds Expended	\$0.00	\$326,977.86
Pinellas County Community Development	\$0.00	\$326,977.86
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

This activity will address neighborhood stabilization within the identified target areas by removing blighted structures and the redevelopment of demolished or vacant properties. Properties under this activity may be redeveloped with housing that will become part of the Homeownership Program or the Rental Program. Property addressed under this activity that meet the NSP Plan's definition of blighted are exempt from the requirement that the property must be foreclosed or abandoned. Eligible costs under this activity include, but are not limited to, costs associated with acquisition, demolition, clearance and redevelopment of the site. Eligible homebuyers for the newly constructed home will be required to complete an eight (8) hour HUD approved homebuyer counseling class. Multi-family projects will be monitored in a manner consistent with HOME regulations. The tenure of the beneficiaries of this activity can be either that of rental or homeownership.

Location Description:

This activity will be carried out in the targeted areas of Greatest Need and other census tracts with equal need, as they are identified throughout the program.

Activity Progress Narrative:

No new activity.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	0/7
# of Parcels acquired voluntarily	0	0/7

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/7
# of Singlefamily Units	0	0/7

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total Low/Mod%	
# of Households	0	0	0	0/0	0/7	0/7	0
# Owner Households	0	0	0	0/0	0/7	0/7	0

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Grantee Activity Number: DEMO-DEMO

Activity Title: DEMO-DEMO

Activity Category:

Clearance and Demolition

Project Number:

DEMO

Projected Start Date:

03/09/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

Demolition Program

Projected End Date:

03/09/2013

Completed Activity Actual End Date:

Responsible Organization:

Pinellas County Community Development

Overall	Apr 1 thru Jun 30, 2011	To Date
Total Projected Budget from All Sources	N/A	\$83,303.47
Total CDBG Program Funds Budgeted	N/A	\$83,303.47
Program Funds Drawdown	\$0.00	\$85.00
Program Funds Obligated	\$0.00	\$83,303.47
Program Funds Expended	\$0.00	\$24,763.25
Pinellas County Community Development	\$0.00	\$24,763.25
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

This activity will address neighborhood stabilization within the identified target areas by removing blighted structures and the redevelopment of demolished or vacant properties acquired through the DEMO-ACQ Activity. Properties under this activity may be redeveloped with housing that will become part of the Homeownership Program or the Rental Program. Property addressed under this activity that meet the NSP Plan's definition of blighted are exempt from the requirement that the property must be foreclosed or abandoned. Eligible costs under this activity include, but are not limited to, costs associated with acquisition, demolition, clearance and redevelopment of the site. Eligible homebuyers for the newly constructed home will be required to complete an eight (8) hour HUD approved homebuyer counseling class. Multi-family projects will be monitored in a manner consistent with HOME regulations. The tenure of the beneficiaries of this activity can be either that of rental or homeownership.

Location Description:

This activity will be carried out in the target areas as referenced in Section A – Areas of Greatest Need and other census tracts with equal need, as they are identified throughout the program.

Activity Progress Narrative:

No new activity.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	0/7

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/7
# of Singlefamily Units	0	0/7

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total Low/Mod%	
# of Households	0	0	0	0/0	0/7	0/7	0

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Grantee Activity Number: DEMO-DISP

Activity Title: DEMO-DISP

Activity Category:

Disposition

Activity Status:

Under Way

Project Number:

DEMO

Project Title:

Demolition Program

Projected Start Date:

03/09/2009

Projected End Date:

03/09/2013

Benefit Type:

Direct Benefit (Households)

Completed Activity Actual End Date:

National Objective:

NSP Only - LMMI

Responsible Organization:

Pinellas County Community Development

Overall

Apr 1 thru Jun 30, 2011

To Date

Total Projected Budget from All Sources	N/A	\$0.00
Total CDBG Program Funds Budgeted	N/A	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Funds Obligated	\$0.00	\$0.00
Program Funds Expended	\$0.00	\$0.00
Pinellas County Community Development	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

This activity will address neighborhood stabilization within the identified target areas by removing blighted structures and the redevelopment of demolished or vacant properties acquired through the DEMO-ACQ Activity. Properties under this activity may be redeveloped with housing that will become part of the Homeownership Program or the Rental Program. Property addressed under this activity that meet the NSP Plan's definition of blighted are exempt from the requirement that the property must be foreclosed or abandoned. Eligible costs under this activity include, but are not limited to, costs associated with acquisition, demolition, clearance and redevelopment of the site. Eligible homebuyers for the newly constructed home will be required to complete an eight (8) hour HUD approved homebuyer counseling class. Multi-family projects will be monitored in a manner consistent with HOME regulations. The tenure of the beneficiaries of this activity can be either that of rental or homeownership.

Location Description:

This activity will be carried out in the target areas as referenced in Section A – Areas of Greatest Need and other census tracts with equal need, as they are identified throughout the program.

Activity Progress Narrative:

No new activity.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	0/7

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/7
# of Singlefamily Units	0	0/7

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total Low/Mod%	
# of Households	0	0	0	0/0	0/7	0/7	0
# Owner Households	0	0	0	0/0	0/7	0/7	0

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Grantee Activity Number: RENTAL-ACQ

Activity Title: RENTAL-ACQ

Activity Category:

Acquisition - general

Project Number:

RENTAL

Projected Start Date:

03/09/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LH - 25% Set-Aside

Activity Status:

Under Way

Project Title:

Rental Program

Projected End Date:

03/09/2013

Completed Activity Actual End Date:

Responsible Organization:

Pinellas County Community Development

Overall	Apr 1 thru Jun 30, 2011	To Date
Total Projected Budget from All Sources	N/A	\$1,483,663.60
Total CDBG Program Funds Budgeted	N/A	\$1,483,663.60
Program Funds Drawdown	\$0.00	\$1,080,963.65
Program Funds Obligated	\$0.00	\$1,483,663.60
Program Funds Expended	\$0.00	\$1,083,547.51
Pinellas County Community Development	\$0.00	\$2,163,257.77
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

This activity will address neighborhood stabilization within the high priority areas identified in Exhibit A. Specific neighborhoods will be identified within the census tracts at the time funds are available. The properties will be acquired, rehabilitated and made available as rental property for families that are below 50% of area median income. Eligible properties include single family homes and multi-family rental properties that are either abandoned or foreclosed. This could include hotels, motels and short-term accommodations that are determined to be financially feasible. The continued affordability of the properties addressed under this activity will be ensured through land use restriction instruments. All properties acquired under this activity must meet the required purchase discount of at least 5% less than current market appraised value and must be as high as required to keep the total NSP portfolio within the required purchase discount level. The properties will be monitored for continued affordability requirements and affordable rents, consistent with the monitoring standards utilized for HOME funded multi-family properties.

Location Description:

This activity will be carried out in the targeted areas of Greatest Need. Other census tracts with equal need, as they are identified over the course of the program will be evaluated for participation in the program.

Activity Progress Narrative:

No new activity.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	0/1
# of Parcels acquired voluntarily	0	0/1

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/18
# of Multifamily Units	0	0/18

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	0/18	0/0	0/18	0
# Renter Households	0	0	0	0/18	0/0	0/18	0

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Grantee Activity Number: RENTAL-ACQ-120

Activity Title: RENTAL-ACQ-120

Activity Category:

Acquisition - general

Project Number:

RENTAL

Projected Start Date:

03/09/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

Rental Program

Projected End Date:

03/09/2013

Completed Activity Actual End Date:

Responsible Organization:

Pinellas County Community Development

Overall

Apr 1 thru Jun 30, 2011

To Date

Total Projected Budget from All Sources	N/A	\$1,080,963.65
Total CDBG Program Funds Budgeted	N/A	\$1,080,963.65
Program Funds Drawdown	\$0.00	\$1,080,963.65
Program Funds Obligated	\$0.00	\$1,080,963.65
Program Funds Expended	\$0.00	\$1,083,547.51
Pinellas County Community Development	\$0.00	\$1,083,547.51
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

This activity will address neighborhood stabilization within the high priority areas identified in Exhibit A. Specific neighborhoods will be identified within the census tracts at the time funds are available. The properties will be acquired, rehabilitated and made available as rental property for families that are below 120% of area median income. Eligible properties include single family homes and multi-family rental properties that are either abandoned or foreclosed. This could include hotels, motels and short-term accommodations that are determined to be financially feasible. The continued affordability of the properties addressed under this activity will be ensured through land use restriction instruments. All properties acquired under this activity must meet the required purchase discount of at least 5% less than current market appraised value and must be as high as required to keep the total NSP portfolio within the required purchase discount level. The properties will be monitored for continued affordability requirements and affordable rents, consistent with the monitoring standards utilized for HOME funded multi-family properties.

Location Description:

This activity will be carried out in the targeted areas of Greatest Need. Other census tracts with equal need, as they are identified over the course of the program will be evaluated for participation in the program.

Activity Progress Narrative:

No new activity.

Accomplishments Performance Measures

**This Report Period
Total**

**Cumulative Actual Total / Expected
Total**

# of Properties	0	0/1
# of Parcels acquired voluntarily	0	0/1

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/18
# of Multifamily Units	0	0/18

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	0/0	0/18	0/18	0
# Renter Households	0	0	0	0/0	0/18	0/18	0

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Grantee Activity Number: RENTAL-DISP

Activity Title: RENTAL-DISP

Activity Category:

Disposition

Activity Status:

Under Way

Project Number:

RENTAL

Project Title:

Rental Program

Projected Start Date:

03/09/2009

Projected End Date:

03/09/2013

Benefit Type:

Direct Benefit (Households)

Completed Activity Actual End Date:

National Objective:

NSP Only - LH - 25% Set-Aside

Responsible Organization:

Pinellas County Community Development

Overall

Apr 1 thru Jun 30, 2011

To Date

Total Projected Budget from All Sources	N/A	\$29,998.82
Total CDBG Program Funds Budgeted	N/A	\$29,998.82
Program Funds Drawdown	\$0.00	\$0.00
Program Funds Obligated	\$0.00	\$29,998.82
Program Funds Expended	\$0.00	\$29,998.82
Pinellas County Community Development	\$0.00	\$29,998.82
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

This activity will address neighborhood stabilization within the high priority areas identified in the County. Specific neighborhoods will be identified within the census tracts at the time funds are available. The properties acquired and rehabilitated through the RENTAL-ACQ and RENTAL-REHAB Activities will be made available as rental property for families that are below 50% of area median income. The continued affordability of the properties addressed under this activity will be ensured through land use restriction instruments. The properties will be monitored for continued affordability requirements and affordable rents, consistent with the monitoring standards utilized for HOME funded multi-family properties.

Location Description:

This activity will be carried out in the targeted areas of Greatest Need. Other census tracts with equal need, as they are identified over the course of the program will be evaluated for participation in the program.

Activity Progress Narrative:

No new activity.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	0/1

	This Report Period	Cumulative Actual Total / Expected
	Total	Total

# of Housing Units	0	0/18
# of Multifamily Units	0	0/18

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	0/18	0/0	0/18	0
# Renter Households	0	0	0	0/18	0/0	0/18	0

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Grantee Activity Number: RENTAL-DISP-120

Activity Title: RENTAL-DISP-120

Activity Category:

Disposition

Activity Status:

Under Way

Project Number:

RENTAL

Project Title:

Rental Program

Projected Start Date:

03/09/2009

Projected End Date:

03/09/2013

Benefit Type:

Direct Benefit (Households)

Completed Activity Actual End Date:

National Objective:

NSP Only - LMMI

Responsible Organization:

Pinellas County Community Development

Overall

Apr 1 thru Jun 30, 2011

To Date

Total Projected Budget from All Sources	N/A	\$29,998.81
Total CDBG Program Funds Budgeted	N/A	\$29,998.81
Program Funds Drawdown	\$0.00	\$0.00
Program Funds Obligated	\$0.00	\$29,998.81
Program Funds Expended	\$0.00	\$29,998.81
Pinellas County Community Development	\$0.00	\$29,998.81
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

This activity will address neighborhood stabilization within the high priority areas identified in the County. Specific neighborhoods will be identified within the census tracts at the time funds are available. The properties acquired and rehabilitated through the RENTAL-ACQ and RENTAL-REHAB Activities will be made available as rental property for families that are below 120% of area median income. The continued affordability of the properties addressed under this activity will be ensured through land use restriction instruments. The properties will be monitored for continued affordability requirements and affordable rents, consistent with the monitoring standards utilized for HOME funded multi-family properties.

Location Description:

This activity will be carried out in the targeted areas of Greatest Need. Other census tracts with equal need, as they are identified over the course of the program will be evaluated for participation in the program.

Activity Progress Narrative:

No new activity.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	0/1

	This Report Period	Cumulative Actual Total / Expected
	Total	Total

# of Housing Units	0	0/18
# of Multifamily Units	0	0/18

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	0/0	0/18	0/18	0
# Renter Households	0	0	0	0/0	0/18	0/18	0

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Grantee Activity Number: RENTAL-REHAB

Activity Title: RENTAL-REHAB

Activity Category:

Rehabilitation/reconstruction of residential structures

Activity Status:

Under Way

Project Number:

RENTAL

Project Title:

Rental Program

Projected Start Date:

03/09/2009

Projected End Date:

03/09/2013

Benefit Type:

Direct Benefit (Households)

Completed Activity Actual End Date:

National Objective:

NSP Only - LH - 25% Set-Aside

Responsible Organization:

Pinellas County Community Development

Overall

Apr 1 thru Jun 30, 2011

To Date

Total Projected Budget from All Sources	N/A	\$954,377.50
Total CDBG Program Funds Budgeted	N/A	\$954,377.50
Program Funds Drawdown	\$97,108.02	\$856,241.80
Program Funds Obligated	\$0.00	\$954,377.50
Program Funds Expended	\$57.10	\$816,276.39
Pinellas County Community Development	\$57.10	\$816,276.39
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

This activity will address neighborhood stabilization within the high priority areas in the County. Specific neighborhoods will be identified within the census tracts at the time funds are available. Properties acquired through the RENTAL-ACQ Activity will be rehabilitated and made available as rental property for families that are below 50% of area median income. Properties will be rehabilitated to standards that comply with the applicable laws, codes and other requirements of Pinellas County Community Development's Minimum Standards for Rehabilitation of Residential Properties. All rehabilitation must be performed by a licensed and insured contractor.

Location Description:

This activity will be carried out in the targeted areas of Greatest Need. Other census tracts with equal need, as they are identified over the course of the program will be evaluated for participation in the program.

Activity Progress Narrative:

The 36-unity rental housing rehabilitation project known as Boardwalk Apartments is now complete with initial monitoring of the activity being completed in the quarter.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	0/1

This Report Period	Cumulative Actual Total / Expected
Total	Total

# of Housing Units	0	0/18
# of Multifamily Units	0	0/18

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	0/18	0/0	0/18	0
# Renter Households	0	0	0	0/18	0/0	0/18	0

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Grantee Activity Number: RENTAL-REHAB-120

Activity Title: RENTAL-REHAB-120

Activity Category:

Rehabilitation/reconstruction of residential structures

Activity Status:

Under Way

Project Number:

RENTAL

Project Title:

Rental Program

Projected Start Date:

03/09/2009

Projected End Date:

03/09/2013

Benefit Type:

Direct Benefit (Households)

Completed Activity Actual End Date:

National Objective:

NSP Only - LMMI

Responsible Organization:

Pinellas County Community Development

Overall

Apr 1 thru Jun 30, 2011

To Date

Total Projected Budget from All Sources	N/A	\$954,377.50
Total CDBG Program Funds Budgeted	N/A	\$954,377.50
Program Funds Drawdown	\$42,826.30	\$856,241.80
Program Funds Obligated	\$0.00	\$954,377.50
Program Funds Expended	\$0.00	\$896,253.65
Pinellas County Community Development	\$0.00	\$896,253.65
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

This activity will address neighborhood stabilization within the high priority areas in the County. Specific neighborhoods will be identified within the census tracts at the time funds are available. Properties acquired through the RENTAL-ACQ-120 Activity will be rehabilitated and made available as rental property for families that are below 120% of area median income. Properties will be rehabilitated to standards that comply with the applicable laws, codes and other requirements of Pinellas County Community Development's Minimum Standards for Rehabilitation of Residential Properties. All rehabilitation must be performed by a licensed and insured contractor.

Location Description:

This activity will be carried out in the targeted areas of Greatest Need. Other census tracts with equal need, as they are identified over the course of the program will be evaluated for participation in the program.

Activity Progress Narrative:

The 36-unity rental housing rehabilitation project known as Boardwalk Apartments is now complete with initial monitoring of the activity being completed in the quarter.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	0/1

This Report Period	Cumulative Actual Total / Expected
Total	Total

# of Housing Units	0	0/18
# of Multifamily Units	0	0/18

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total Low/Mod%	
# of Households	0	0	0	0/0	0/18	0/18	0
# Renter Households	0	0	0	0/0	0/18	0/18	0

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	
