
No. FPN From/To Project Description Construction 

Cost*

Construction 

Start**

Construction 

Complete**

1 2567742 N. of SR 580 to N. of CR 95 Construct 6P $102,460 FY 29/30 FY 32/33

2 2568901 Countryside Blvd. to Sunset Point Rd., Enterprise Rd. Interchange Construct 6P  $31,667 FY 12/13 FY 15/16

3 2568811 N. of SR 60 to N. of Whitney Blvd. Construct 6P $99,753 FY 09/10 FY 14/15

4 N/A Nebraska Ave. to Timberland Rd., Alderman Rd. Interchange Construct 6P $169,950 FY 35/36 FY 38/39

5 N/A Gandy Blvd. to 49th St., 82nd Ave. N. Interchange Construct 6P $70,000 FY 35/36 FY 38/39

6 N/A CR 95 to Nebraska, Tampa Rd. Interchange Construct interchange, 6P $178,010 FY 35/36 FY 38/39

7 N/A Timberland Rd. to Lake St., Klosterman Interchange Construct interchange, 6P $62,390 FY 35/36 FY 38/39

8 N/A Lake St. to Pinellas Trail, Tarpon Ave. Interchange Construct interchange, 6P $134,810 FY 35/36 FY 38/39

9 N/A Pinellas Trail to Pinellas/Pasco Line Construct 6P w/ frontage roads $89,980 FY 35/36 FY 38/39

Total: $907,353

Notes:

* Costs derived from FDOT Work Programs and 2035 MPO Long-Range Transportation Plan

** Construction completion dates for all projects and start dates for projects scheduled after FY 18/19 are estimated
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